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Following completion of the Assessment of Corrective Measures Report (ACM Report) on 
August 31, 2019 (specific to arsenic) and per the requirements of 40 CFR §257.97(a), this 
document represents the seventh semiannual progress report (for the period ending January 31, 
2023) with regard to the ongoing CCR remedy selection process for the South Settling Pond at 
the Huntley Generating Station.  In addition, this progress report now also encompasses the 
status of remedy selection for lithium, which was the subject of a subsequent ACM Report 
completed on March 12, 2021.   
 
As outlined in each of the ACM Reports, a portion of the Huntley Station property (referred to as 
the South Parcel) was enrolled in the New York State Department of Environmental 
Conservation (NYSDEC) Brownfield Cleanup Program (BCP) in February 2019.  The limits of 
the South Parcel encompass the South Settling Pond, and thus the CCR remedy selection efforts 
for both arsenic and lithium maintain a significant inter-dependency with the findings, outcome 
and corresponding BCP remedy evaluation activities. 

With respect to the BCP, the NYSDEC-Region 9 issued a Fact Sheet (previously attached to the 
first semiannual progress report; January 2020) that provided an overview of the South Parcel 
(NYSDEC Site No. C915337), and advertised a public comment period on the Remedial 
Investigation Work Plan (RIWP).  The final approved RIWP was issued in late-July 2020, with 
supporting field work and sampling initially performed during October-November 2020, 
followed by a second round of field work conducted July and September 2021 to address 
identified data gaps.  In mid-January 2022, Huntley Power LLC met with the NYSDEC to 
discuss preliminary remedial strategies under the BCP, and provide an overview of the elements 
being considered as part of a conceptual remedy under the CCR framework.   

These efforts resulted in submittal of a draft RI Report to the NYSDEC in early-May 2022, and 
submittal of a draft Alternatives Analysis Report & Remedial Action Work Plan (AAR/RAWP) 
on June 28, 2022.  Within this latter document, various remedial options were presented. with 
identification of a proposed remedy for soils and groundwater, including a remediation strategy 
for the South Settling Pond that is responsive to the CCR Rule.  NYSDEC’s comments on the 
draft AAR/RAWP were received on November 29, 2022 and are currently being addressed, 
including required collection of some limited additional groundwater data.  A revised 
AAR/RAWP will be submitted to the NYSDEC on or before April 16, 2023 per the current 
schedule obligations. 

Following finalization and NYSDEC’s documented acceptance of the revised AAR/RAWP, and 
a subsequent public comment period, a formal Public Meeting will be held to jointly present the 
components of the proposed remedy within the context of the BCP and CCR program 
frameworks.  At present, it is anticipated that the Public Meeting [compliant with §257.96(e) of 
the CCR Rule] will take place before the end of Calendar Year 2023, with final remedy selection 
occurring either in late-2023 or early-2024. 

  



Concurrent with the above and as required, Huntley Power LLC will continue to conduct 
groundwater Assessment Monitoring events for the South Settling Pond.  The next semiannual 
remedy selection progress report will provide an update for the period covering February 1, 2023 
through July 31, 2023. 


