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Eleventh Semiannual Progress Report – Selection of Remedy 
Huntley Generating Station—Huntley Power LLC 

South Settling Pond 
Tonawanda, New York 

 
 

Following completion of the Assessment of Corrective Measures Report (ACM Report) on August 
31, 2019 (specific to arsenic) and per the requirements of 40 CFR §257.97(a), this document 
represents the tenth semiannual progress report (for the period ending July 31, 2024) with regard 
to the ongoing CCR remedy selection process for the South Settling Pond at the Huntley 
Generating Station.  In addition, this progress report now also encompasses the status of remedy 
selection for lithium, which was the subject of a subsequent ACM Report completed on March 12, 
2021. However, and despite lithium being measured above CCR groundwater protection standards, 
arsenic has remained the principal driver for future remediation activities at the site. In this regard, 
it is desired that the ultimate treatment technology selected will be dually effective for both of 
these CCR Appendix IV constituents.   
 
As outlined in each of the ACM Reports, a portion of the Huntley Station property (referred to as 
the South Parcel) was enrolled in the New York State Department of Environmental Conservation 
(NYSDEC) Brownfield Cleanup Program (BCP) in February 2019. The limits of the South Parcel 
encompass the South Settling Pond, and thus the CCR remedy selection efforts for both arsenic 
and lithium maintain a significant inter-dependency with the findings, outcome and corresponding 
BCP remedy evaluation activities. 
 
Below is a historical account of CCR and BCP efforts to date, inclusive of the reporting period. 

With respect to the BCP, the NYSDEC-Region 9 issued a Fact Sheet (previously attached to the 
first semiannual progress report; January 2020) that provided an overview of the South Parcel 
(NYSDEC Site No. C915337) and advertised a public comment period on the Remedial 
Investigation Work Plan (RIWP). The final approved RIWP was issued in late-July 2020, with 
supporting field work and sampling initially performed during October-November 2020, followed 
by a second round of field work conducted July and September 2021 to address identified data 
gaps. In mid-January 2022, Huntley Power LLC met with the NYSDEC to discuss preliminary 
remedial strategies under the BCP and provide an overview of the elements being considered as 
part of a conceptual remedy under the CCR framework. 

These efforts resulted in submittal of a draft RI Report to the NYSDEC in early-May 2022, and 
submittal of a draft Alternatives Analysis Report & Remedial Action Work Plan (AAR/RAWP) 
on June 28, 2022. Within this latter document, various remedial options were presented, with 
identification of a proposed remedy for soils and groundwater, including a remediation strategy 
for the South Settling Pond that is responsive to the CCR Rule. NYSDEC’s comments on the draft 
AAR/RAWP were received on November 29, 2022, and were addressed during early-2023 through 
collection of additional arsenic groundwater data and performance of limited hydraulic 
conductivity analyses on selected subsurface soils. These supplemental results, which were 
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compiled into a revised RI Report and submitted to the NYSDEC on April 19, 2023, provided 
ample evidence that the proposed phytoremediation technology (as documented in the draft 
AAR/RAWP for managing arsenic in groundwater) would not be effective under the present site 
conditions. Following this submittal, subsequent additional comments were received from 
NYSDEC regarding arsenic remediation and the need for further characterization of the eastern 
berm soil materials prior to their potential use as on-site backfill during overall remedy 
implementation. 

In response to these NYSDEC  comments, and in cooperation with the NYSDEC, a Bench Study 
Work Plan was submitted to the NYSDEC in June 2023. The work plan encompassed further 
characterization of the eastern berm soils and performance of a focused bench study to examine 
the potential effectiveness of various arsenic fixation technologies to address the groundwater.  

On October 3, 2024, Huntley Power submitted the IRM for berm removal.  NYSDEC’s comments 
on the IRM were received on November 27, 2024, and are currently being reviewed.  

Huntley Power finished the evaluation of other technology options for arsenic fixation and are 
preparing a report on arsenic fixation technologies for NYSDEC review.   

Huntley Power submitted IRM for petroleum impact to the NYSDEC on June 28, 2024. 
NYSDEC’s comments on the IRM were received on August 1, 2024.  The revised IRM was 
submitted on October 3, 2024, with recommendation to remove and dispose of the impacted 
material and received NYSDEC comments on November 19, 2024.   

Following the June 2024 meeting with NYSDEC, it was agreed upon that Huntley Power would 
submitted IRM plans to address current site conditions and thus AAR/RAWP revisions placed on 
hold while working on the following tasks:  

• Preparing/revising IRMs for NYSDEC submittal, which may include areas subject to the 
Legacy Rule. 

• Investigate potential fill sources for the South Pond. 

• Identifying the impact of the EPA CCR legacy rule on the Huntley BCP approach. 

• Revise the RAWP with the revised approaches for arsenic treatment.  

Concurrent with the above and as required, Huntley Power will continue to conduct groundwater 
Assessment Monitoring events for the South Settling Pond. The next semiannual remedy selection 
progress report will provide an update for the period covering February 1, 2025 through July 31, 
2025. 


